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lllinois Environmental Protection Agency ERP Project
Quarterly Progress Report

Reporting Period: October 1, 2007 — December 31, 2007
Report Due Date: January 15, 2008

Overall Project Period: June 15, 2006 — August 31, 2008
Grant #: Pl 96548101

POC information: Andrew Jankowski
618-346-3429
Andrew.Jankowski@illinois.gov

Part 1 — Synopsis of Accomplishments

Milestone Status Comments
Draft ERP supplement / Q&A | Sent to IEPA for review on

document 10/16/07

Revised self-certification Finalized on 11/21/07

form, inspector checklist, and
question & answer document

Draft EBPI (performance Submitted to IEPA 11/29/07
indicator list)

Illinois ERP Database Plan & | Submitted to IEPA 12-14-07 IEPA approved 12/28/07
prototype database

Part 2 — Narrative Discussion

lllinois EPA oversight of this project transferred from Norma Van Valkenberg to Andrew
Jankowski on September 30, 2007. After this transition, a series of conference calls
were conducted with the consultants during October & November to help bring the new
project manager up to speed on the project. After deliberation, it was determined to
extend the contract in order to meet anticipated deadlines. On 12/18/07, consultant
(Cadmus) received word the contract with IEPA has been extended to 6/30/08.

Part 3 — Projection of Activities, Accomplishments, and Major Expenditures for
Next Quarter Report

Milestones for Next Quarter

IEPA to complete ground truthing 29 Jan
Print Certification Materials 5 Feb
Mail Certification Materials 12 Feb
Certification materials due 18 Mar

Part 4 — Financial Report
Financial Information removed by EPA as confidential business information.



